



## **Callander Community Council**

Meeting Date: 8<sup>th</sup> November 2021

Subject: Camp Place

Report from: Marilyn Moore

### **Camp Place Play Park**

Following the award to CCC of a Green Recovery grant for £25,000 from the Loch Lomond and the Trossachs National Park, various responses are in preparation to their questions.

A pre-planning application has been made to the National Park as per the Green Recovery grant officer's request with a response from their planning department indicating no permissions are required. Letters of confidence have been obtained from Stirling Council about permission for land use, ownership, and maintenance, sent direct to the National Park.

A meeting will be held on Friday 5<sup>th</sup> November with Stirling Council to finalise responses to the administrative requests.

Meanwhile purchasing of play and gym equipment is underway and final installation quotes are still being obtained by Stirling Council to enable a programme to be finalised. Stirling Council will organise the installation and continue to maintain the play park once complete. A proposed design for the play park has been shared on Facebook with some constructive comments. These have been taken into consideration in the final plans.

As for the previous report, there are still industry-wide delays on play equipment due to raw material shortages and supply chain issues, resulting in long lead times on deliveries – up to 20 weeks. However the installation is still planned for Q1 2022 as soon as everything is in place, with a possible run over into Q2.

### **BMX/Bike Track**

No further response from Stirling Council on the BMX/Bike track. A reminder has been sent.

**Marilyn Moore**

**Callander Community Council**