



Callander Community Council

Meeting Date: 14th February 2022

Subject: Camp Place

Report from: Marilyn Moore

Camp Place Play Park

The grant contract is under final review for the National Park, but Stirling Council have agreed they can comply with the terms that apply to them. More delays on equipment arrival means the installation schedule has been pushed back a few weeks, start date now in March. Extensions have been requested from funders where grants need to be carried over to the next financial year.

Some suitable logs for the play park have been identified from felled trees at the Cambusmore Estate, for which we are very grateful.

BMX/Bike Track

Stirling Council have responded on the BMX/Bike track with further requests for information especially regarding insurance and this is being followed up. The leasing agreement or Licence to Occupy will be established between Stirling Council and CCDT over the management and maintenance of the track.

Marilyn Moore

Callander Community Council