



Callander Community Council

Meeting Date: 11th March 2022

Subject: Camp Place

Report from: Marilyn Moore

Camp Place Play Park

At the EGM on 9th March 2022, the terms and conditions of the Green Recovery grant contract from the National Park were agreed with a couple of queries arising. Responses have been received to answer these so the contract should be formally accepted by the time of the CCC meeting.

The contractors are now on site at Camp Place to install the Junior and Gym sections first. Lorry loads of grit have been removed and the first piece of equipment has been installed – the new pendulum swing.



Initial preparations are underway with a group of local parents, some of whom live close by the play park, to discuss a formal opening event tentatively proposed for Sunday 19th June.

Suitable logs for the play park have been identified from felled trees at the Cambusmore Estate, for which we are very grateful and which we have requested will be delivered once the play park is in place.

BMX/Bike Track

Information is still being sought on the questions Stirling Council have raised on the BMX/Bike track. The insurance questions are being followed up with other CCs with bike tracks on their lands. The leasing agreement or Licence to Occupy will be established between Stirling Council and CCDT over the management and maintenance of the track.

Marilyn Moore

Callander Community Council